

Open Feeder Orders

District: Fox Valley
 Planner : hdk

Order Number	Fat Date	Issue Date	Target Date	Description	Design Engineer
-----------------	-------------	---------------	----------------	-------------	--------------------

Wire Center: algoma

Routines:

ak 25894	02/06/95		08/25/95	ameritech wisconsin infrastructure	
----------	----------	--	----------	------------------------------------	--

Wire Center: depere

Routines:

ag 82146	05/27/94	03/06/95	07/29/94	dpr4-relieve 1096 glory sai	
ah 82003	07/28/94	09/29/94	10/14/94	dpr4-scheuring-slcs5-relief	pem
ah 82011	09/30/94	11/08/94	10/05/94	isdn request-employer's health	pem
ak 22787		11/18/94	09/30/94	relief of raa4155	
ak 25489		07/22/94	07/28/94	adtran mh4c04	pem
ak 25711	10/24/94	11/29/94	11/11/94	dpr4-relieve oxc 1910-71 c.t.h. ee	
ak 25863	01/19/95		03/20/95	dpr3-relief-rt3108-1224-18	
ak 25897			04/07/95	dpr1-relief 819 lebrun sai	
ak 25918	02/17/95	02/21/95	03/17/95	dpr3-sai 455 cook st.-relief	

Projects / Estimates:

6424				ug & buried fiber lost dauphin dr	fjs
6425				parkview rd csa 4187	fjs
6427				fiber relief of da's in csa 1113	fjs
47351		07/26/94	07/22/94	dpr4-grant fiber optic	pem

Wire Center: gbhuth

Routines:

ah 82010	09/22/94		02/03/95	activate 2nd system 'darkspan'-csa3	pem
ah 82023	01/31/95	02/21/95	03/24/95	gbhu2-litespan 2000-3107 finger rd.	
ak 25579	08/26/94		03/24/95	gbhu1-sai-dal195	
ak 25760	11/11/94	01/13/95	12/09/94	relieve 891 auto plaza dr. sai	
ak 25832	12/20/94		12/30/94	gbhuth2-isdn-enzymatic therapy	
ak 25859	01/19/95		02/17/95	gbh3-1948h oxc relief	
ak 25896	02/07/95		08/28/95	ameritech wisconsin infrastructure	

Wire Center: gbridge

Routines:

ak 22223	08/11/92		08/17/92	isdn request 1600d	
----------	----------	--	----------	--------------------	--