

TERRITORY 1 OSPE  
1995 CAPITAL PROGRAM

06-26-95

DESIGN CENTER		GREEN BAY			ISSUED	DOLLARS (000)			*Category	FOOTAGE NE:Cond,bur,ugca	DESCRIPTION	STATUS
WIRE CENTER	UT #	HANDOFF TO		C		X	M					
		IIP	DESIGN	CONST								
Algoma	025894P		2/27/95		43.1			ST	3.75 UG Fiber 3.5 BUR Fiber	Wisconsin Plan Initiative- Algoma H.S.	NEED RW SCHED. 8-95	
Depere	E7056 047368P		Nov-94		137.5	2	6	G - F1	2KF BUR Fiber	Parkview Dr - LS2000	STOPPED VILLAGE & STATE HWY SCHED. 8-95 ENG IN PROG.	
Depere	E7055 0E7055P		Oct-94		149	2.5	5	G - F1	3.3KF UG Fiber 10.2KF BUR Fiber	Lost Dauphin Rd-LS2000	NEED RW SCHED. 8-95 ENG. IN PROG.	
Depere	8101219				45			G - F2	Buried	Lost Dauphin Subdivision	PLAT FINALS SCHED. 7-95 ENG. IN PROG.	
Depere	4100849		Jun-95		25			G - F2	Buried	Jordan-Daanen Subdiv.	PLAT FINALS ENG. IN PROG.	
Depere	022787P			Nov-94	65			G - F2	7000 FI Burled	Laurence Dr.	PLAT FINALS	
GBHuth	0E7057P		Nov-94		164		15	G - F1	2KF UG Fiber 2KF BUR Fiber	St Anthony Dr-LS2000 & T-1 Extended "Darkspan"	NEED RW SCHED. 7-95	
GBHuth	025896P				17.5			ST	9KF UG Fiber	Wisconsin Plan Initiative- UWGB	NEED RW SCHED. 8-95	
GBHuth					50			G - F2	Buried	Lkme Kln, HWY 172	DEF. TO 1995	
GBHuth	025961P			Mar-95	41			G - F2	5500' Aer. & Bur.	Algoma Rd.	PLAT FINALS	
Kewaunee	100357 9100356				59.6			G - F1	17KF BUR Cable	Relieve RAAs	DEF. TO 1996	
Kewaunee	025899P		2/28/95		46.7			ST	5KF UG Fiber	Wisconsin Plan Initiative- Marquette Middle School	NEED RW SCHED. 8-95	
Manitowoc	E7053 047355P		Oct-94	Jun-95	110.6	0.5	9	G - F1	2.8KF BUR Cable	"Darkspan"-Menasha Ave		
Manitowoc	E7058 047356P		Oct-94		128.4	3	5	G - F1	5.5KF BUR Cable	"Darkspan"-Waldo Blvd & Relief for RAA1483	SCHED. 7-96	

\*CATEGORY - G = Growth

TERRITORY 1 OSPE  
1995 CAPITAL PROGRAM

06-26-95

TO 914144334129

JUN 27 '95 16:10 FROM MQT ENGINEERING

DESIGN CENTER		GREEN BAY										
WIRE	UT #	HANDOFF TO			ISSUED	DOLLARS (000)			*Category	FOOTAGE IE:Cond,bur,ugca	DESCRIPTION	STATUS
		IIP	DESIGN	CONST		C	X	M				
Manitowoc	047061P		Mar-95			69.1			ST	8.6 UG Fiber 5KF BUR Fiber	Wisconsin Plan Initiative- UW-Manitowoc Center	NEED R/W SCHED. 7-95
Manitowoc						15		0.5	G - F2	Buried	River Ridge Subdivision	NO PLAN FOR CTY
Manitowoc						15		0.5	G - F2	Buried	Country Estates #2	NO PLAN FOR CTY
Manitowoc	025956P			Jun-95	Jun-95	10			G - F2	Buried	143 Industrial Park	COMPLETE 7-95
Oconto	025938P		3/1/95			56.3			ST	2KF UG Fiber 6.7KF BUR Fiber	Wisconsin Plan Initiative- Oconto HS & Wash Jr Hg	ENG. IN PROG.
Oconto Falls	025920P		2/21/95	Apr-95	Apr-95	92			G - F1	10.5 BUR Cable	Relieve RAA / CSA 1146 & 3129	
Peshigo	025941P		3/3/95			75.8			ST	1KF UG Fiber 1.6KF BUR Fiber	Wisconsin Plan Initiative Peshigo Middle & H.S.	ENG. IN PROG.
Sturgeon Bay						62.3		3	G - F1	5KF BUR Cable	"Darkspan"-CSA1158	DEF. TO 1995
Sturgeon Bay	025947P		Feb-95			63.3			ST	4KF BUR Fiber	Wisconsin Plan Initiative- Stur.Bay HS/Walker MS	R/W CONT' SCHED. 7-95
Ridge 3	5100305		Mar-95	6/20/95	Bid Prints	445	10	10	ST	79,000 Fiber	GB/OsbornTrnk/Ex Fiber \$445 IOF funded as Surv.	
Ridge 2	AH-82012		Aug-94	Mar-95	Rev.5-95	92.6	120	80	LM	3,000 UG Cable x3 Cables	W Mason St Road Job/ feeder reroule	Contruc. changes by City of GB
Ridge 4	OE7052P		Apr-95			272			G - F1	13,000 Fiber	Rt 4131 New LS2000 10x12 enclosure	R/W Secured 6-95 SAME JOB AS OE7052P
Ridge 4	same job as OE7052P		Apr-95			68.5			G - F1	8,500 Fiber	CSA4114 and LS2000	OE7052P
Ridge	025999P 025904P		Nov-94			39			G - F1		New SA'S DA 1101 3103A & 3105a	DEF. TO 1995

\*CATEGORY - G = Growth

