

Major Projects (Switch Conversion Dates)

*Oseng V. G.*  
*John Brown*  
*File 40.0*

*(C-2 mp labels)*  
*FIVE*  
*R*  
*Hille*

March 22, 1990  
File: SE.C2

- |                    |                   |
|--------------------|-------------------|
| Mr. Bellin         | Mr. Neyhart       |
| Mr. Brown (R.E.)   | Mr. Peldo         |
| Ms. Dollase (D.)   | Ms. Reinhold      |
| Ms. Grasiani       | Mr. Schrage       |
| Mr. Gunderson      | Mr. Sokop         |
| Mr. Koehler (L.M.) | Mr. Theis         |
| Mr. Kozar          | Mr. Void          |
| Mr. Krueger (R.H.) | Mr. Zimmerly (R.) |
| Mr. Mueller        |                   |

Attached is the Major Projects list, issue 19.1, with the latest Central Office conversion and equal access dates, as we know them now. We have changed the format slightly, so that it is easier to read.

When a line is preceded by an asterisk (\*), it denotes a change has taken place on this issue and should be compared with an outdated list.

If you have any questions regarding the attached printout, please call Dick Brown on 797-1486.

*C. B. Butterfield*

District Manager-  
Switching Engineering

RAB

Attachment

cc:

Mr. Anauo	Mr. Heimel	Mr. Partlo
Mr. Abrams	Mr. Hollingshead	Mr. Pecosky
Ms. Andrietsch	Ms. Horn	Mr. Pieschek
Ms. Baumann (J.)	Mr. Hundt	Ms. Pilarzyk
Mr. Belford(R.)	Mr. Janus	Mr. Plamann
Mr. Bergstrom	Mr. Jung (L.)	Ms. Roach
Mr. Billstrand	Ms. Kasprzak	Mr. Radtke
Mr. Bonaparte	Mr. Keller (E.W.)	Ms. Randolph
Mr. Bostrack(W)	Mr. Kerber	Mr. Robinson (E.)
Mr. Brown (C.)	Ms. Kettlewell	Mr. Ruggaber
Ms. Bruesewitz(C.)	Mr. Kirsch (W.)	Mr. Schoeberle
Ms. Buechl (M.)	Mr. Klein (D.)	Mr. Schultz (J.R.)
Mr. Cash	Ms. Kuka	Ms. Senn
Mr. Carriveau	Mr. Kohlmann	Ms. Sebert
Mr. Check (G.C.)	Ms. Krueger (J.)	Mr. Strand
Mr. Christensen (R.)	Mr. Krueger (M.)	Ms. Steitz
Mr. Darkow	Mr. Ligocki (R.)	Mr. Thomas (J.)
Mr. Davis (H.E.)	Ms. Lehman	Mr. Tierney
Mr. Elmergreen	Mr. Mair	Mr. Timm
Mr. Evenson	Mr. Manna (M.)	Mr. Turowski
Mr. Fink (J.)	Mr. Martin (W.)	Mr. Wacholtz
Mr. Fojut	Mr. Mathiak	Mr. Waller (G.)
Ms. Foley (V.)	Ms. McKenzie (P.)	Mr. Wiemelt (R.)
Mr. Frank (T.)	Ms. Mendelblatt	Mr. Willett
Ms. Frentz	Ms. Merkwowitz	Mr. Wittenburg (R.) Mdsn
Ms. Gardner (C.)	Mr. Mueller(K.)	Mr. Wronka
Mr. Goetschel (P.)	Mr. Mulkey	Ms. Verhaalen
Mr. Haase (R.)	Mr. Oestreich	Ms. Vespalec - 440 Exec.
Mr. Halbur	Mr. Oliphant	Mr. Ziebell
Mr. Hanold	Mr. Papke (K.)	

bcc:

Mr. Tess  
Mr. Tillman

MAJOR PROJECTS

3/27/90 8:04 AM

PROJECT	TYPE (HOST)	DISTRICT	ENG	NEPC	AA LETTER	AA MEETING	AA DUE	BOARD MEETING	ORDER DUE	SHIP	START	TURNOVER	SERVICE	PLAN STATUS	EQ ACCESS LOAD	EQ ACCESS AVAIL
* MARKETING ACD MACHINE	ROCKWELL	MILW SOUTH	JMP	-	-	-	-	-	3-Aug-91	18-Jan-92	25-Jan-92	4-Apr-92	2-May-92	A	-	N/A
* PARKSIDE REM	DIGITAL	MILW SOUTH	JMV	Feb-91	Apr-91	May-91	Jun-91	Jul-91	28-Sep-91	14-Mar-92	21-Mar-92	13-Jun-92	25-Jul-92	-	-	NOW
EAU CLAIRE REPL PH1	NTI-DMS100	EAU CLAIRE	RAB	-	-	-	-	SA-AA	22-Sep-91	16-Feb-92	23-Feb-92	1-Jun-92	27-Jul-92	-	-	NOW
GNBY RIDGE REPL	DIGITAL	APPL EAST	RDM	Feb-91	Jun-91	Jul-91	Aug-91	Sep-91	19-Oct-91	7-Mar-92	14-Mar-92	6-Jun-92	1-Aug-92	-	-	NOW
GNBY CARDINAL REM	DIGITAL REMOTE	APPL EAST	RDM	Apr-91	Jun-91	Jul-91	Aug-91	Sep-91	7-Dec-91	6-Jun-92	13-Jun-92	8-Aug-92	5-Sep-92	-	-	NOW
* MILW WRIGHT REM	SERSM (N 26 ST)	MILW-MN	JMP	May-91	Jul-91	Aug-91	Sep-91	Oct-91	21-Dec-91	20-Jun-92	27-Jun-92	15-Sep-92	3-Oct-92	-	-	NOW
FRST HOME REM	SERSM (N 26 ST)	MILW-MS	JMV	Jun-91	Jul-91	Aug-91	Sep-91	Oct-91	22-Dec-91	22-Jun-92	29-Jun-92	7-Sep-92	5-Oct-92	-	-	NOW
* RACINE MAIN CO LOC/SA	DIGITAL	RACINE	JMV	May-91	Jul-91	Aug-91	Sep-91	Oct-91	14-Dec-91	13-Jun-92	20-Jun-92	12-Sep-92	24-Oct-92	-	-	NOW
MILW CLEVELAND AVE. REM	SERSM (N 26 ST)	METRO SOUTH	JMV	Jul-91	Oct-91	Nov-91	Dec-91	Jan-92	16-Mar-92	7-Sep-92	14-Sep-92	26-Oct-92	7-Dec-92	-	-	NOW
DEPERE REM	DIGITAL REMOTE	APPL EAST	RDM	Dec-91	Feb-92	Mar-92	Apr-92	May-92	11-Jul-92	9-Jan-93	16-Jan-93	27-Mar-93	1-May-93	-	-	NOW
GNBY HUTH REMOTE	DIGITAL REMOTE	APPL EAST	RDM	Mar-92	May-92	Jun-92	Jul-92	Aug-92	12-Sep-92	6-Mar-93	13-Mar-93	17-Apr-93	1-May-93	-	-	NOW
MILW AREA REMOTES	DIGITAL REMOTES	VARIOUS	-	Jan-92	Mar-92	Apr-92	May-92	Jun-92	25-Jul-92	23-Jan-93	30-Jan-93	10-Apr-93	5-Jun-93	-	-	NOW
GNBY JEFF 1ESS REPL.	SESS TANDEM	APPL EAST	RDM	Jan-92	Mar-92	Apr-92	May-92	Jun-92	8-Aug-92	6-Feb-93	13-Feb-93	8-May-93	26-Jun-93	-	-	NOW
NEENAH REPLACE	NTI-DMS100	APPL EAST	RDM	Jan-92	Mar-92	Apr-92	May-92	Jun-92	15-Aug-92	30-Jan-93	6-Feb-93	1-May-93	26-Jun-93	-	-	NOW
BELL PARK UPGRADE DMS100	DMS-100	MILW-MS	JMP	Feb-92	Apr-92	May-92	Jun-92	Jul-92	12-Sep-92	13-Mar-93	20-Mar-93	12-Jun-93	7-Aug-93	-	-	NOW
OSHKOSH REPL	DIGITAL	APPL EAST	RDM	Apr-92	Jul-92	Aug-92	Sep-92	Oct-92	28-Nov-92	29-May-93	5-Jun-93	11-Sep-93	6-Nov-93	-	-	NOW
* VAN DYNE REPL	DIG REM (OSHK)	APPL EAST	RDM	Apr-92	Jul-92	Aug-92	Sep-92	Oct-92	28-Nov-92	29-May-93	5-Jun-93	11-Sep-93	6-Nov-93	-	-	NOW
EAU CLAIRE REPL PH2	NTI-DMS100	EAU CLAIRE	RAB	-	-	-	-	SA-AA	11-Jan-93	27-Jun-93	4-Jul-93	10-Oct-93	5-Dec-93	-	-	NOW
GNBY HUTH 1ESS REPL.	DIGITAL	APPL EAST	RDM	Feb-93	Jun-93	Jul-93	Aug-93	Sep-93	2-Oct-93	2-Apr-94	9-Apr-94	18-Jun-94	16-Jul-94	-	-	NOW
STOUGHTON REPL	DIGITAL	MADISON	KLS	Jun-92	Mar-93	Apr-93	May-93	Jun-93	14-Aug-93	12-Feb-94	19-Feb-94	21-May-94	16-Jul-94	-	-	NOW
WEST BEND REPL	DIGITAL	MILW-MN	JMP	Jun-92	Mar-93	Apr-93	May-93	Jun-93	14-Aug-93	12-Feb-94	19-Feb-94	21-May-94	16-Jul-94	-	-	NOW
OCONOMOWOC REPL	DIGITAL	MILW-MN	KLS	Feb-93	Apr-93	May-93	Jun-93	Jul-93	11-Sep-93	12-Mar-94	19-Mar-94	11-Jun-94	6-Aug-94	-	-	NOW
PARKSIDE 1ESS REPL.	DIGITAL	RACINE	JMV	Feb-93	Jun-93	Jul-93	Aug-93	Sep-93	25-Sep-93	26-Mar-94	2-Apr-94	25-Jun-94	20-Aug-94	-	-	NOW
DEPERE REPL	DIGITAL	APPL EAST	RDM	Feb-93	Jun-93	Jul-93	Aug-93	Sep-93	13-Nov-93	14-May-94	21-May-94	30-Jul-94	24-Sep-94	-	-	NOW
WAUPACA REPL	DIGITAL	APPL EAST	RAB	Mar-93	Jun-93	Jul-93	Aug-93	Sep-93	20-Nov-93	21-May-94	28-May-94	6-Aug-94	24-Sep-94	-	-	NOW
* MILW HOWELL AVE REPL	DIGITAL	MILW-MS	JMV	Apr-93	Jul-93	Aug-93	Sep-93	Oct-93	18-Dec-93	4-Jun-94	11-Jun-94	3-Sep-94	29-Oct-94	-	-	NOW
STURTEVANT REPL	DIGITAL	RACINE	JMV	Oct-92	Jul-93	Aug-93	Sep-93	Oct-93	4-Dec-93	4-Jun-94	11-Jun-94	3-Sep-94	29-Oct-94	-	-	NOW
GNBY CARD REPL	DIGITAL	APPL EAST	RDM	May-93	Jul-93	Aug-93	Sep-93	Oct-93	11-Dec-93	11-Jun-94	18-Jun-94	10-Sep-94	5-Nov-94	-	-	NOW
HARTLAND REPL	DIGITAL	MILW-MS	JMP	Apr-93	Jun-93	Jul-93	Aug-93	Sep-93	27-Nov-93	28-May-94	4-Jun-94	10-Sep-94	5-Nov-94	-	-	NOW
* JANESVILLE REPL	DIGITAL	MADISON	KLS	Nov-92	Feb-93	Mar-93	Apr-93	May-93	11-Dec-93	11-Jun-94	18-Jun-94	10-Sep-94	5-Nov-94	-	-	NOW
* EAU CLAIRE REPL PH3	NTI-DMS-100	EAU CLAIRE	RAB	-	-	-	-	SA-AA	26-Dec-93	26-Jun-94	3-Jul-94	9-Oct-94	24-Dec-94	-	-	NOW
* PEWAUKEE REPL	DIGITAL	MILW SOUTH	JMP	Nov-93	Jan-94	Feb-94	Mar-94	Apr-94	18-Jun-94	17-Dec-94	24-Dec-94	1-Apr-95	27-May-95	-	-	NOW
* LAKE GENEVA REPL	DIGITAL	RACINE	JMV	Jan-95	Apr-95	May-95	Jun-95	Jul-95	6-Aug-94	21-Jan-95	28-Jan-95	22-Apr-95	17-Jun-95	-	-	NOW
* MILW CAPITAL DR. REPL	DIGITAL	MILW NORTH	JMP	Jan-94	Apr-94	May-94	Jun-95	Jul-95	27-Aug-94	11-Mar-95	18-Mar-95	24-Jun-95	19-Aug-95	-	-	NOW
* MILW LOGAN REPL	DIGITAL	MILW SOUTH	JMV	Jan-94	Mar-94	Apr-94	May-94	Jun-94	27-Aug-94	11-Mar-95	18-Mar-95	24-Jun-95	19-Aug-95	-	-	NOW
* KENOSHA SOUTH REM	DIGITAL	MILW SOUTH	JMV	Feb-94	Apr-94	May-94	Jun-94	Jul-94	25-Sep-94	26-Mar-95	2-Apr-95	25-Jun-95	27-Aug-95	-	-	NOW
* KENOSHA MAIN REPL	DIGITAL	RACINE	JMV	Apr-94	Jun-94	Jul-94	Aug-94	Sep-94	5-Nov-94	6-May-95	13-May-95	5-Aug-95	7-Oct-95	-	-	NOW
* FOND DU LAC REPL.	DIGITAL	MILW NORTH	KLS	May-94	Sep-94	Oct-94	Nov-94	Dec-94	1-Feb-95	11-Jun-95	17-Jun-95	10-Sep-95	15-Nov-95	-	-	NOW

\* CHANGED OR ADDED THIS ISSUE

CONFIDENTIAL - NOT FOR DISCLOSURE OUTSIDE OF COMPANY - USE FOR PLANNING PURPOSES ONLY

MAJPROJ19.1

MAJOR PROJECTS

3/27/90 8:04 AM

** PROJECT	TYPE (HOST)	DISTRICT	ENG	NEPC	AA LETTER	AA MEETING	AA DUE	BOARD MEETING	ORDER DUE	SHIP	START	TURNOVER	* SERVICE	PLAN STATUS	EQ ACCESS LOAD	EQ ACCESS AVAIL
APPLETON E-911 APS	LAESS	APPL WEST	RDM	-	-	-	-	-	3-Oct-88	7-Jan-89	14-Jan-89	3-Jun-89	1-Sep-89	A	-	-
EAU CLAIRE E-911	LAESS	EAU CLAIRE	RAB	-	-	-	-	-	18-Mar-89	17-Jun-89	24-Jun-89	5-Aug-89	1-Sep-89	A	-	-
WEST BEND REMOTE	DIGITAL	MILW-MN	JMP	6469	-	-	-	SA/AA	1-May-89	24-Jun-89	30-Jun-89	19-Aug-89	30-Sep-89	A	-	NOW
MILW N. 26TH ST SS7	LAESS	METRO SOUTH	JMP	-	-	-	-	65560	5-Nov-88	6-May-89	13-May-89	23-Sep-89	8-Oct-89	A	-	NOW
MILW FOREST HOME SS7	LAESS	METRO SOUTH	JMV	-	-	-	-	65560	12-Nov-88	13-May-89	20-May-89	30-Sep-89	15-Oct-89	A	-	NOW
MILW GRANGE AVE. SS7	SESS	METRO SOUTH	JMV	-	-	-	-	65600	28-Apr-90	14-Sep-89	14-Sep-89	20-Oct-89	20-Oct-89	A	-	NOW
MILW AETNA COURT SS7	LAESS	METRO SOUTH	JMV	-	-	-	-	65560	19-Nov-88	20-May-89	27-May-89	7-Oct-89	22-Oct-89	A	-	NOW
MILW FONDULAC SS7	LAESS	METRO NORTH	JMP	-	-	-	-	65560	3-Dec-88	10-Jun-89	17-Jun-89	28-Oct-89	3-Nov-89	A	-	NOW
MILW N. 41 ST. SS7	LAESS	METRO NORTH	JMP	-	-	-	-	65560	3-Dec-88	10-Jun-89	17-Jun-89	28-Oct-89	3-Nov-89	A	-	NOW
MILW WRIGHT ST SS7	LAESS	METRO NORTH	JMP	-	-	-	-	65560	17-Dec-88	10-Jun-89	17-Jun-89	28-Oct-89	3-Nov-89	A	-	NOW
MUSKEGO SS7	SESS	METRO SOUTH	JMV	-	-	-	-	65600	26-May-90	27-Oct-89	4-Nov-89	4-Nov-89	3-Nov-89	A	-	NOW
MILW BROADWAY CGO SS7	LAESS	METRO NORTH	JMP	-	-	-	-	65560	12-Dec-88	17-Jun-89	24-Jun-89	4-Nov-89	4-Nov-89	A	-	NOW
MILW FRWY DRIVE TAN	DMS-200	METRO SOUTH	JMV	6445	Nov-88	Dec-88	Jan-89	65590	28-Jan-89	11-Aug-89	18-Aug-89	14-Oct-89	4-Nov-89	A	-	-
SESS/SS7	SESS	VARIOUS	RDM	-	-	-	Feb-89	65600	4-Feb-89	1-Apr-89	8-Apr-89	2-Sep-89	11-Nov-89	A	-	NOW
MILW BROADWAY CG1 SS7	LAESS	METRO NORTH	JMP	-	-	-	-	65560	7-Jan-89	8-Jul-89	15-Jul-89	9-Dec-89	25-Nov-89	A	-	NOW
MADISON SYLVAN REPL.	NTI DMS-100	MADISON	KLS	6416	Oct-88	Nov-88	Dec-88	65550	17-Feb-89	2-Jun-89	12-Jun-89	22-Sep-89	2-Dec-89	A	-	NOW
MILW FAIRWAY DR SS7	LAESS	METRO SOUTH	JMV	-	-	-	-	65560	14-Jan-89	15-Jul-89	22-Jul-89	16-Dec-89	2-Dec-89	A	-	NOW
* PEWAUKEE RIVERWOOD DR.	NTI RSC (WAUK)	METRO SOUTH	JMV	6405	Oct-88	Nov-88	Dec-88	65620	5-Mar-89	25-Sep-89	25-Sep-89	10-Nov-89	2-Dec-89	A	-	NOW
JACKSON	EWSD	METRO NORTH	JMP	6345	Apr-88	Apr-88	May-88	65460	10-Jul-88	26-Jun-89	24-Jul-89	14-Oct-89	9-Dec-89	A	14-Oct-89	9-Dec-89
NEWBURG	DLU-R (JKSN)	METRO NORTH	JMP	6346	Apr-88	Apr-88	May-88	65460	4-Nov-88	31-Jul-89	28-Aug-89	14-Oct-89	9-Dec-89	A	14-Oct-89	9-Dec-89
MILW CLEVELAND AVE. SS7	LAESS	METRO SOUTH	JMV	-	-	-	-	65560	24-Dec-88	24-Jun-89	1-Jul-89	11-Nov-89	10-Dec-89	A	-	NOW
STEVENS POINT LEM REPL	NTI-DMS100/200	EAU CLAIRE	RAB	-	-	-	-	GROWTH	13-May-89	2-Sep-89	9-Sep-89	10-Dec-89	10-Dec-89	A	-	-
MADISON TOPS	DMS-200	MADISON	KLS	6138	Jan-87	Feb-87	Mar-87	65300	12-Dec-87	20-May-88	30-May-88	9-Sep-88	16-Dec-89	A	-	-
SWENSON ROAD REM	RSC (FRWY)	MILW MS	JMV	6471	Jul-89	Jul-89	Aug-89	65670	15-Aug-89	16-Dec-89	22-Dec-89	24-Feb-90	24-Mar-90	A	-	NOW
MILW S. 26 ST. SS7	LAESS	METRO SOUTH	JMV	-	-	-	-	65560	22-Jul-89	15-Jan-90	22-Jan-90	16-Jun-90	2-Jun-90	A	-	NOW
* WAUKESHA DMS100 GROWTH	NTI-DMS100	MILW-MS	JMV	6498	-	-	-	GROWTH	11-Nov-89	14-Apr-90	21-Apr-90	2-Jun-90	28-Jul-90	A	-	NA
EAU CLAIRE DMS SUPERNODE	DMS100-200	EAU CLAIRE	RAB	-	-	-	-	GROWTH	30-Dec-89	9-Jun-90	16-Jun-90	4-Aug-90	4-Aug-90	A	-	NOW
* AABS PHASE 1 (MILW)	DMS-200	MILW SOUTH	JMV	-	-	-	-	65690	6-Jan-90	16-Jun-90	23-Jun-90	25-Aug-90	20-Oct-90	A	-	NA
* INFO CALL COMPLETION	NTI DMS-200	VARIOUS	JMP	VARIOUS	-	-	-	-	30-Jun-90	17-Nov-90	24-Nov-90	29-Dec-90	29-Dec-90	A	-	N/A
* SHEBOYGAN REPL.	DIGITAL	APPL EAST	JMP	6475	Aug-89	Aug-89	Aug-89	65680	10-Feb-90	28-Jul-90	11-Aug-90	11-Nov-90	12-Jan-91	A	-	NOW
* PACKET SWITCH GEN UPDATE	DIGITAL	MILW SOUTH	JMP	-	-	-	-	-	7-Jul-90	15-Dec-90	22-Dec-90	26-Jan-91	26-Jan-91	A	-	N/A
* TOMN GROWTH E/O TRK	DIGITAL	MILW SOUTH	JMV	-	-	-	-	-	5-May-90	20-Oct-90	27-Oct-90	19-Jan-91	16-Mar-91	A	-	NA
* GENOA CITY REPL	SERSM (WMBY)	RACINE	JMV	6510	Feb-90	Feb-90	Mar-90	49775	16-Jun-90	1-Dec-90	8-Dec-90	2-Mar-91	30-Mar-91	A	Mar-91	30-Mar-91
* GREEN BAY JEFF HOST	SESS	APPLETON	RDM	6413	Jan-90	Feb-90	Mar-90	Apr-90	16-Jun-90	1-Dec-90	8-Dec-90	2-Mar-91	30-Mar-91	A	-	N/A
* MARINETTE HOST	SESS	APPLETON	RDM	6415	Jan-90	Feb-90	Mar-90	Apr-90	16-Jun-90	1-Dec-90	8-Dec-90	2-Mar-91	30-Mar-91	A	-	NOW
* OCONTO FALLS REPL (GNBY)	SERSM	APPLETON	RDM	6414	Jan-90	Feb-90	Mar-90	Apr-90	16-Jun-90	1-Dec-90	8-Dec-90	2-Mar-91	30-Mar-91	A	2-Mar-91	30-Mar-91
* OCONTO REPL (GNBY)	SERSM	APPLETON	RDM	6413	Jan-90	Feb-90	Mar-90	Apr-90	16-Jun-90	1-Dec-90	8-Dec-90	2-Mar-91	30-Mar-91	A	2-Mar-91	30-Mar-91
* PESHTIGO REPL (MRNT)	SERSM	APPLETON	RDM	6415	Jan-90	Feb-90	Mar-90	Apr-90	16-Jun-90	1-Dec-90	8-Dec-90	2-Mar-91	30-Mar-91	A	2-Mar-91	30-Mar-91
* WILLIAMS BAY REPL	SESS	RACINE	JMV	6509	Feb-90	Feb-90	Mar-90	65730	16-Jun-90	1-Dec-90	8-Dec-90	2-Mar-91	30-Mar-91	A	2-Mar-91	30-Mar-91
* CORNELL REPL (CHFL)	NTI-RSC (CHFL)	EAU CLAIRE	RAB	6463	Mar-90	Apr-90	May-90	Jun-90	14-Jul-90	29-Dec-90	15-Jan-91	16-Mar-91	27-Apr-91	A	16-Mar-91	27-Apr-91
* STANLEY REPL (CHFL)	NTI-RSC (CHFL)	EAU CLAIRE	RAB	6465	Mar-90	Apr-90	May-90	Jun-90	4-Aug-90	19-Jan-91	26-Jan-91	6-Apr-91	18-May-91	A	6-Apr-91	18-May-91
* AABS PHASE 2 (STATE)	DMS-200	VARIOUS	JMV	-	-	-	-	65690	19-May-90	19-Jan-91	26-Jan-91	27-Apr-91	25-May-91	A	-	NA
* EVANSVILLE (HOST)	DIGITAL	MADISON	KLS	6421	Jun-90	Jul-90	Aug-90	Sep-90	15-Sep-90	2-Mar-91	9-Mar-91	18-May-91	29-Jun-91	A	18-May-91	29-Jun-91
* LADYSMITH REPL (CHFL)	NTI-RSC (CHFL)	EAU CLAIRE	RAB	6464	Mar-90	Apr-90	May-90	Jun-90	15-Sep-90	2-Mar-91	9-Mar-91	18-May-91	29-Jun-91	A	18-May-91	29-Jun-91
* RICHMOND REPL (EVVL)	EWSD (EVVL)	MADISON	KLS	6447	Jun-90	Jul-90	Aug-90	Sep-90	15-Sep-90	2-Mar-91	9-Mar-91	18-May-91	29-Jun-91	A	18-May-91	29-Jun-91
MILW N. 41st ST. REMOTE	SERSM (N 26 ST)	METRO NORTH	JMP	Jun-90	Jul-90	Aug-90	Sep-90	Oct-90	22-Dec-90	22-Jun-91	29-Jun-91	7-Sep-91	5-Oct-91	-	-	NOW
MADISON AREA ST.	DIGITAL	MADISON	KLS	Jun-90	Jul-90	Aug-90	Sep-90	Oct-90	1-Dec-90	1-Jun-91	8-Jun-91	31-Aug-91	26-Oct-91	-	-	NOW
* MDSN KEDZIE S/A HOST	DIGITAL	MADISON	KLS	May-90	Jul-90	Aug-90	Sep-90	Oct-90	1-Dec-90	1-Jun-91	8-Jun-91	31-Aug-91	26-Oct-91	-	-	NOW
* WAUKESHA LESS REPL.	DMS-100	METRO SOUTH	JMV	May-90	Jul-90	Aug-90	Sep-90	Oct-90	2-Feb-91	20-Jul-91	27-Jul-91	19-Oct-91	14-Dec-91	-	-	NOW

\* CHANGED OR ADDED THIS ISSUE

CONFIDENTIAL - NOT FOR DISCLOSURE OUTSIDE OF COMPANY - USE FOR PLANNING PURPOSES ONLY

MAJPROJ19.1